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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: November 18, 2017 to November 24, 2017

Sitework:
 Continued to haul trash out of area 

2  
 Finished placing RCP storm culvert D
 Continued placing fill material in 

trash excavation area 1
 Continued electrical conduit direct 

burial from concessions building to 
center of ballfields pull box

Other:
 Cascade MMP on site this week for 

abatement.
 Completed abatement of RACS areas 

3 & 4. 
 Pinyon CABI on site 11/21 for 

abatement



     

Page 2 of 2

Upcoming work:
 Continue center ball field 

embankment
 Continue Riprap and riverbank 

operations
 Continue trash haul in areas 2 & 3
 Finish fill operations in area 1
 Continue placing storm culverts and 

grading detention areas
 Remove existing parking lot and 

basketball courts and start working 
on north storm culvert


